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CODE 167280762 FACILITY CODE 03/23/2005
T1-THIS TTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{7 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers Ois extended,  (Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
{tems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c} By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or iefter, provided each telegram or letter makes reference
to the solicitation and this dment, and is ived prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

M A. THIS CHANGE ORDER !AS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

X ORDER NO. IN ITEM 10A,
Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, eic.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). ~

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specily Iype of modiication and authority)

E. IMPORTANT: Contractor Klisnot,  [Jis required to sign this documentandretum _______ ___  copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soficitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538
DUNS Number: 167280762

CHANGE ORDER NO. WCH-CP-222
A. The purpose of this modification is to authorize the contractor to initiate demolition

and removal of Building 3790 in the 300 Area of the Hanford Site. The contractor is hereby
provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit
of $400,000. Details of this contract change are included on Page 2 of this modification.

Continued ...
Except as provided herein, all terms and conditions of the document referenced in item SA or 10A, as heretofore changed, remains unchanged and in full force and effect.
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B. WCH is authorized to demolish and remove Building 3790. This removal action is to be
performed consistent with the requirements of DOE/RL-2010-34, Rev. 2, “Removal Action
Work Plan for River Corridor General Decommissioning Activities,” and Section C.2.4 of
the River Corridor Closure Contract. This work scope will be performed under Change
Order No. WCH-CP-222.

C. Asstated in paragraph A, above, this modification authorizes an immediate NTP with an
NTE authorized limit of $400,000 prior to the definitization of Change Order No.
WCH-CP-222 in accordance with Contract Clause 1.70. Do not exceed the NTE amount
provided herein without prior approval from the Contracting Officer via a modification to
increase this amount. Notify the Contracting Officer in writing with your rationale if the
NTE amount is insufficient to proceed with the identified work.

D. This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."

E.  The definitization schedule for this change order is as follows:

Action Date*
Contractor Submits Technical, Cost, and Fee Proposal 45 days
Commence Negotiations 110 days
Mutual Agreement on Definitization of Change 120 days
Execute Contract Modification 130 days
*Date is specified as the number of calendar days after contractor receipt of this

modification.
There are no other changes to the terms and conditions of the contract.
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